COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2018

ESTI MATE SUMVARY 09: 26: 41
CONTI D C21416S ESTI MATE NO: 0008 PROG SPEC YR: 2005
PCN: 21416S-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 356.0 DAYS TIME ALLON 8/16/2018 FI XED COVPLETI ON DAI
R5 S| GNAL REPLACEMENT CHAFFEE PERCENT TIME:  91.52 ORI G TIME ALLOW 8/3/2018 FIXED COVPLETI ON DAl
PROJECT NO. STAR500- 190
R5 S| GNAL REPLACEMENT CHAFFEE
NAMVE OF ROAD:
PRQIECT COUNTI ES: CHAFFEE RI O GRANDE
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 07/ 14/ 2018 DATE TI ME STARTED 07/24/2017
5636 KENDALL COURT, UNIT A DATE LET 04/ 27/ 2017 DATE WORK BEGAN  07/24/2017
DATE AWARDED 05/ 22/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/05/2017 DATE ACCEPTED
ARVADA CO 80002-27: (303) 431- 2961 DATE NOTI CE TO PROCEED 07/ 24/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,776, 087.50 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROJECT AM: $ 3,608, 729.00 NON-PARTI Cl PATI NG 3,016, 472.91 565, 368. 90
PERCENT COVPLETE: 79.88% TOTAL EARNI NGS 3,016, 472. 91 565, 368. 90
FUNDS AVAI LABLE: $ 759, 614. 59 STOCKPI LED MATERI ALS 42,183.25 - 29, 349.00
GROSS EARNI NGS 3,058, 656. 16 536, 019. 90
TOTAL CLAI MS: $ 0.00 RETAI NAGE -54,130. 94 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,004, 525. 22 536, 019. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,004, 525. 22 536, 019. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 536, 019. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Fire Hydrant

Val ve

Pi pe

End Section

Medi an Cover

Si dewal k

Cutter

Curb and CGutter

Concr et e Pavenent

Asphal t Mat

Asphal t Mat (Pl ani ng)

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 000. 00000
3. 000
EACH
3, 000. 00000
312. 000
LF
24. 00000
2. 000
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150. 00000
13. 000
5
150. 00000
526. 000
5%
33. 00000
70. 000
LF
22.00000
717. 000
LF
12. 00000
39. 000
5
36. 00000
1, 565. 000
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8. 40000
6, 964. 000
5

6. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE
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3. 000
0. 000
3. 000

310. 000
2.000
312. 000

2.000
0. 000
2.000
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13. 000
13. 000
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232.000
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CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21416S-BI D ESTI MATE RUN 08/ 01/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0008 09: 26: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent Marking 3, 906. 000 879. 000
SF 3, 027. 000 12,713. 40
4.20000 3, 906. 000 16, 405. 20
0065 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0070 202-00828 *Renpval of Traffic Signal Equipment (SH 15 & 2nd Ave) 1. 000 0. 000
LS 1.000 6,521. 00
6, 521. 00000 1. 000 6, 521. 00
0075 202-00828 *Renoval of Traffic Signal Equipnent (SH 291 & F 1. 000 1.000
Street
) LS 0. 000 0. 00
7, 335. 00000 1.000 7,335.00
0080 202-00828 *Renmoval of Traffic Signal Equi pnent (US 160 & SH 112) 1. 000 0. 000
LS 1.000 6, 745. 00
6, 745. 00000 1. 000 6, 745. 00
0085 202-00828 *Renpval of Traffic Signal Equipnment (US 24 and 1. 000 1. 000
Crossman)
LS 0. 000 0. 00
1, 692. 00000 1. 000 1,692. 00
0090 202-00828 *Renoval of Traffic Signal Equipment (US 50 and CR 1. 000 1.000
111
) LS 0. 000 0. 00
7, 335. 00000 1. 000 7,335.00
0095 202-01000 Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0100 203-00010  *Uncl assified Excavation (Conplete In Place) 550. 000 371. 000
CcY 111. 000 15, 984. 00
144. 00000 482. 000 69, 408. 00
0105 203-01597 *Pot hol i ng 57.000 53. 000
HOUR 4.000 1, 680. 00
420. 00000 57. 000 23, 940. 00
0110 207-00205 *Topsoi | 83. 000 65. 000
cY 0. 000 0. 00

100. 00000 65. 000 6, 500. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21416S-BI D ESTI MATE RUN 08/ 01/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0008 09: 26: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0120 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0125 208-00035  Aggregate Bag 342. 000 282. 000
LF 60. 000 840. 00
14. 00000 342.000 4,788. 00
0130 208-00045 Concrete Washout Structure 5. 000 4.000
EACH 1. 000 1, 200. 00
1, 200. 00000 5. 000 6, 000. 00
0135 208-00054 StormDrain Inlet Protection (Type II) 4.000 4.000
EACH 0. 000 0. 00
360. 00000 4. 000 1, 440. 00
0140 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 26. 000
HOUR 3. 000 180. 00
60. 00000 29. 000 1, 740. 00
0145 208-00105 Renoval and Disposal of Sedinment (Equipnent) 20. 000 12. 000
HOUR 3. 000 450. 00
150. 00000 15. 000 2,250.00
0150 210-00065 Reset Monunent (Type 3A) 4.000 1. 000
EACH 0. 000 0. 00
1, 080. 00000 1. 000 1, 080. 00
0155 210-00810 Reset Ground Sign 13. 000 4.000
EACH 3.000 1, 800. 00
600. 00000 7.000 4,200. 00
0160 210-00815 Reset Sign Panel 35. 000 19. 000
EACH 12. 000 2,520.00
210. 00000 31. 000 6,510. 00
0165 210-00831 *Reset Traffic Signal Head 10. 000 1.000
EACH 8.000 1, 888.00

236. 00000 9. 000 2,124.00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21416S-BI D ESTI MATE RUN 08/ 01/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0008 09: 26: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-04010 Adj ust Manhol e 4,000 2.000
EACH 2.000 1, 440. 00
720. 00000 4.000 2,880. 00
0175 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 1. 000 4,200. 00
4,200. 00000 1. 000 4,200. 00
0180 210- 04050 Adj ust Val ve Box 8. 000 6. 000
EACH 0. 000 0. 00
360. 00000 6. 000 2,160. 00
0185 212-00006 *Seedi ng (Native) 0. 200 0. 160
ACRE 0. 000 0. 00
16, 800. 00000 0. 160 2,688.00
0190 212-00032 *Soi | Condi tioning 0. 200 0. 160
ACRE 0. 000 0. 00
19, 200. 00000 0. 160 3,072.00
0195 213-00002 *Mul chi ng (Weed Free Hay) 0. 200 0. 060
ACRE 0. 000 0. 00
18, 600. 00000 0. 060 1,116. 00
0200 213-00061 *Mil ch Tackifier 30. 000 18. 000
LB 0. 000 0. 00
60. 00000 18. 000 1, 080. 00
0205 213-00070 *Landscape Weed Barrier Fabric 32. 000 32. 000
SY 0. 000 0. 00
12. 00000 32. 000 384. 00
0210 216-00042 *Soil Retention Bl anket (Biodegradable Straw Coconut) 512. 000 512. 000
Sy 0. 000 0. 00
11. 00000 512. 000 5,632.00
0215 240- 00000 *W1dlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
156. 00000 0. 000 0. 00
0220 240-00010 *Renpoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00

222.00000 0. 000 0. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21416S-BI D ESTI MATE RUN 08/ 01/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0008 09: 26: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 750
LS 0. 000 0.00
4,200. 00000 0. 750 3, 150. 00
0230 250- 00050 *Moni toring Technici an 8. 000 8. 000
HOUR 0. 000 0. 00
116. 00000 8. 000 928. 00
0235 250-00110 *Heal th and Safety O ficer 29. 500 19. 500
HOUR 10. 000 2,040. 00
204. 00000 29. 500 6, 018. 00
0240 250-00120 *Material Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
414. 00000 0. 000 0. 00
0245 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
cY 0. 000 0.00
120. 00000 0. 000 0. 00
0250 250-00210 *Solid Waste Disposal 0. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 250-00220 *Hazar dous Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00
164. 00000 0. 000 0. 00
0260 304-06000  *Aggregate Base Course (Cl ass 6) 950. 000 806. 770
TON 0. 000 0. 00
58. 00000 806. 770 46, 792. 66
0265 304-09006  *Aggregate Base Course (Special) (Landscape Rock) 23.000 23. 000
Sy 0. 000 0.00
52. 00000 23.000 1, 196. 00
0270 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 074. 000 393.910
TON 0. 000 0. 00
156. 00000 393. 910 61, 449. 96
0275 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 151. 000
Sy 0. 000 0. 00

76. 00000 151. 000 11, 476. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21416S-BI D ESTI MATE RUN 08/ 01/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0008 09: 26: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-10255 *Enmul sified Asphalt (Sl ow Setting) 391. 000 193. 000
GAL 0. 000 0.00
14. 00000 193. 000 2,702.00
0285 412-00600 Concrete Pavenment (6 Inch) 49. 000 34. 000
SY 15. 000 1, 680. 00
112. 00000 49. 000 5, 488. 00
0290 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 0. 000 0. 000
Sy 0. 000 0.00
139. 00000 0. 000 0. 00
0295 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) (Colored) 0. 000 0. 000
5% 0. 000 0. 00
177. 00000 0. 000 0.00
0300 503-00036  *Drilled Caisson (36 Inch) 361. 000 285. 000
LF 76.000 89, 224. 00
1,174. 00000 361. 000 423, 814. 00
0305 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0. 000 0. 00
2, 050. 00000 21.000 43, 050. 00
0310 603-10180 *18 Inch Corrugated Steel Pipe 92. 000 92. 000
LF 0. 000 0.00
144. 00000 92. 000 13, 248. 00
0315 603-30018 *18 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0320 607-11525 Fence (Plastic) 408. 000 408. 000
LF 0. 000 0.00
5. 00000 408. 000 2, 040. 00
0325 608-00006 Concrete Sidewal k (6 Inch) 290. 000 219. 000
SY 71.000 5, 609. 00
79. 00000 290. 000 22,910. 00
0330 608-00010 Concrete Curb Ranp 374.000 326. 000
Sy 48. 000 7,920. 00

165. 00000 374.000 61, 710. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21416S-BI D ESTI MATE RUN 08/ 01/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0008 09: 26: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 608-00350 Concrete Sidewal k (Col ored) 293. 000 293. 000
SY 0. 000 0. 00
110. 00000 293. 000 32, 230. 00
0340 608-10000 Si dewal k Drain 6. 000 6. 000
LF 0. 000 0. 00
336. 00000 6. 000 2,016. 00
0345 609-20010 Curb Type 2 (Section B) 5. 000 5. 000
LF 0. 000 0. 00
27.00000 5. 000 135. 00
0350 609-21020 Curb and Gutter Type 2 (Section II-B) 531. 000 306. 000
LF 92. 000 3, 036. 00
33. 00000 398. 000 13,134.00
0355 609-24002 Gutter Type 2 (2 Foot) 70. 000 70. 000
LF 0. 000 0. 00
29. 00000 70. 000 2,030.00
0360 609-24003 Cutter Type 2 (3 Foot) 295. 000 0. 000
LF 295. 000 11, 210. 00
38. 00000 295. 000 11, 210. 00
0365 610-00020 Medi an Cover Material (Patterned Concrete) 1, 585. 000 744.000
SF 153. 000 2,601. 00
17. 00000 897. 000 15, 249. 00
0370 613-00200 *2 Inch Electrical Conduit 2,316. 000 1, 339. 000
LF 977.000 18,074. 50
18. 50000 2, 316. 000 42,846. 00
0375 613-00206 *2 Inch Electrical Conduit (Bored) 1, 210. 000 1, 002. 000
LF 208. 000 4, 680. 00
22.50000 1, 210. 000 27,225.00
0380 613-00300 *3 Inch Electrical Conduit 2, 000. 000 1, 309. 000
LF 660. 000 14, 850. 00
22.50000 1, 969. 000 44,302.50
0385 613-00306 *3 Inch Electrical Conduit (Bored) 916. 000 916. 000
LF 0. 000 0. 00

28.50000 916. 000 26, 106. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21416S-BI D ESTI MATE RUN 08/ 01/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0008 09: 26: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 613-07023 *Pul | Box (24"x36"x24") 5. 000 4. 000
EACH 1.000 2,508. 00
2,508. 00000 5. 000 12, 540. 00
0390 MATERI AL ALLOWANCE 24x36x24 Pull Box 0. 000
EACH 0. 000 0.00
609. 00000 0. 000 0. 00
0395 613-07060 *Pul | Box (18"x30"x18") Deep 20. 000 14.000
EACH 5. 000 7,180. 00
1, 436. 00000 19. 000 27,284. 00
0395 MATERI AL ALLOWANCE 18x30x18 Pull Box 1. 000
EACH -1.000 -357.00
357. 00000 0. 000 0. 00
0400 613-10000 *Wring (SH 15 & 2nd Ave) 1. 000 0. 000
LS 0. 000 0.00
18, 570. 00000 0. 000 0. 00
0405 613-10000 *Wring (SH 291 & F Street) 1.000 1. 000
LS 0. 000 0.00
24, 132. 00000 1.000 24,132.00
0410 613-10000 *Wring (US 160 & SH 112) 1. 000 0. 500
LS 0. 500 12,072.00
24,144.00000 1. 000 24, 144. 00
0415 613- 10000 *Wring (US 24 and Crossman) 1. 000 1. 000
LS 0. 000 0.00
16, 962. 00000 1.000 16, 962. 00
0420 613-10000 *Wring (US 50 and CR 111) 1. 000 1. 000
LS 0. 000 0.00
18, 570. 00000 1. 000 18, 570. 00
0425 613-13006 *Luni nare (LED) (8500 Lunens) 25. 000 0. 000
EACH 16. 000 26, 080. 00
1, 630. 00000 16. 000 26, 080. 00
0430 614-00012 Sign Panel (Cass I1) 355. 000 190. 000
SF 165. 000 11, 137.50

67.50000 355. 000 23,962.50



CONTI D:

ROADWAY

CAT NO0200

0435 614-01512
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21416S-BI D
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| TEM
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Steel Sign Support
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Si gn Support

Steel Sign Support

Sl i pbase)
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Head Backpl at es

*Pedestrian Signal

MATERI AL ALLOWANCE Ped Si gnal

*Traffic Signal

MATERI AL ALLOMNCE Traffic Signal

*Traffic Signal

MATERI AL ALLOMNCE Traffic Signal

*Bl ank CQut

(2-1/2 Inch Round) ( Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

(2-1nch Round) (Post)

(2-1nch Round) ( Socket)
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Face (16) (Countdown)
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Face (12-12-12-12)

Face 12-12-12-12
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QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
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6. 00000
9. 000
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54. 00000
51. 000
LF
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126. 00000
40. 000
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600. 00000
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265. 00000
46. 000
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1, 006. 00000
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455. 00000
26. 000
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1, 375. 00000
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45. 000
64. 800
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26. 000
17. 000
43. 000

24.000
16. 000
40. 000
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-16. 000
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17. 000
46. 000

17. 000
-17.000
0. 000

18. 000
8. 000
26. 000
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-8.000
0. 000

4.000
0. 000
4.000
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CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21416S-BI D ESTI MATE RUN 08/ 01/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0008 09: 26: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 614-72854 *Traffic Controller Cabinet 5. 000 3. 000
EACH 1. 000 19, 490. 00
19, 490. 00000 4.000 77,960. 00
0475 MATERI AL ALLOMANCE Traffic Controller Cabinet 2.000
EACH -1.000 -12,617.00
12,617. 00000 1.000 12,617.00
0480 614-72863 *Pedestrian Push Button Post Assenbly 40. 000 24.000
EACH 8. 000 30, 816. 00
3, 852. 00000 32.000 123, 264. 00
0485 614-72866 *Fire Preenption Unit and Tiner 9. 000 5. 000
EACH 2.000 13, 080. 00
6, 540. 00000 7.000 45, 780. 00
0490 614-72885 *Traffic Signal Vehicle Detector (Special) (Advanced) 4. 000 4. 000
EACH 0. 000 0. 00
7,380. 00000 4.000 29, 520. 00
0490 MATERI AL ALLOMANCE Traffic Vehicle Detection 0. 000
(Advanced) EACH 0. 000 0. 00
5, 227.50000 0. 000 0. 00
0495 614-72885 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 12. 000 8. 000
EACH 0. 000 0. 00
11, 405. 00000 8. 000 91, 240. 00
0495 MATERI AL ALLOMANCE Traffic Vehicle Detection (Stop 4.000
Bar
) EACH 0. 000 0. 00
5, 750. 00000 4.000 23, 000. 00
0500 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 4. 000 4. 000
Only) (25 Foot, Mast Arm
EACH 0. 000 0. 00
3, 365. 00000 4.000 13, 460. 00
0505 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 1. 000 0. 000
Only) (30 Foot, Mast Arm
EACH 1. 000 4,066. 00
4, 066. 00000 1.000 4, 066. 00
0510 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 4. 000 2. 000
Only) (35 Foot, Mast Arm
EACH 2.000 8, 002. 00

4,001. 00000 4. 000 16, 004. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21416S-BI D ESTI MATE RUN 08/ 01/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0008 09: 26: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arn) (Install 5. 000 2. 000
Only) (40 Foot, Mast Arm
EACH 3. 000 12, 645. 00
4,215. 00000 5. 000 21, 075. 00
0520 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 3. 000 1. 000
Only) (50 Foot, Mast Arm
EACH 2.000 9, 048. 00
4,524. 00000 3. 000 13,572.00
0525 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 2. 000 2. 000
Only) (55 Foot, Mast Arm
EACH 0. 000 0.00
4,908. 00000 2.000 9, 816. 00
0530 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 1. 000 1. 000
Only) (65 Foot, Mast Arm)
EACH 0. 000 0. 00
6, 123. 00000 1.000 6,123. 00
0535 614-86105 *Tel emetry (Field) 5. 000 0. 000
EACH 0. 000 0.00
5, 325. 00000 0. 000 0. 00
0535 MATERI AL ALLOMNCE Tel enetry 5. 000
EACH 0. 000 0. 00
1, 313. 25000 5. 000 6, 566. 25
0540 614-86800  *Uninterrupted Power Supply 5. 000 3. 000
EACH 1.000 11, 241. 00
11, 241. 00000 4. 000 44, 964. 00
0545 619- 00007 *Connect To Existing Waterline 6. 000 5. 000
EACH 1. 000 3,688. 00
3, 688. 00000 6. 000 22,128. 00
0550 619- 06060 *6 Inch Ductile Iron Pipe 23. 000 17. 000
LF 6. 000 2,004. 00
334. 00000 23.000 7,682.00
0555 619-06120 *12 Inch Ductile Iron Pipe 274. 000 274.000
LF 0. 000 0. 00
298. 00000 274.000 81, 652. 00
0560 619-50060 *3/4 Inch Plastic Pipe 22.000 22.000
LF 0. 000 0.00

275. 00000 22.000 6, 050. 00



CONTI D

ROADWAY

CAT NO0200

0565 619- 75000

0570

619- 75048

0575

619- 75096

0580

619- 77300

0585

619- 78049

0590

622- 00540

0595

625- 00000

0600

626- 00000

0605

626-01103

0610

627-00013

0615 627-01001

C21416S

STAR500- 190

21416S-BI D

| TEM
DESCRI PTI ON

*Cast

Iron Val ve Box

*6 Inch Gate Val ve

*12 Inch Gate Valve

*Cor poration Stop

*6 Inch Fire Hydrant (Install Only)
Weel Stop

*Construction Surveying

*Mobi | i zat i on

*Public Information Services (Tier II1)

*Paverment Marking Paint (H gh Build) (Tenporary)

*Preformed Plastic Paverent Marking (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

6. 000

600. 00000

2.000

1, 868. 00000

4.000

5, 408. 00000

1. 000

660. 00000

2.000

4,652. 00000

17. 000

90. 00000

1. 000

41, 600. 00000

1. 000
LS
541, 000. 00000

1.000

LS
13, 200. 00000
21. 000

GAL
42.00000
200. 000

SF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
1. 000
6. 000

1. 000
1. 000
2.000

4.000
0. 000
4.000

1. 000
0. 000
1.000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 840
0.120
0. 960

0. 567
0. 000
0. 567

0.810
0. 150
0. 960

4. 000
0. 000
4.000

136. 000
0. 000
136. 000
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ESTI MATE RUN 08/ 01/ 2018

600.

1, 868.

4,652

4,992

1, 980.

00

00

.00

.00

00

.00

00

.00

00

.00

.00

09: 26: 41

AMOUNT

3, 600

3,736

21,632

660.

9, 304

39, 936

306, 747

12,672

168.

2,720

00

00

00

00

00

.00

00

00

00

00

00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21416S-BI D ESTI MATE RUN 08/ 01/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0008 09: 26: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 3, 289. 000 862. 000
SF 1, 651. 000 33, 020. 00
20. 00000 2,513. 000 50, 260. 00
0625 627-30407  *Prefornmed Thernopl astic Pavement MarKking 1, 125. 000 374.000
(Wor d- Synmbol ) (Spe
SF 430. 000 11, 825. 00
27.50000 804. 000 22,110. 00
0630 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 4, 682. 000 2,378. 000
Li ne
) SF 1, 152. 000 19, 584. 00
17. 00000 3, 530. 000 60, 010. 00
0635 630-00000  *Flaggi ng 1, 650. 000 1, 305. 500
HOUR 217. 250 5, 648. 50
26. 00000 1,522.750 39, 591. 50
0640 630-00007 *Traffic Control Inspection 100. 000 84.000
DAY 11. 000 2,398.00
218. 00000 95. 000 20, 710. 00
0645 630-00012 *Traffic Control Management 160. 000 128. 000
DAY 24.000 15, 528. 00
647. 00000 152. 000 98, 344. 00
0650 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 10. 000
EACH 8. 000 960. 00
120. 00000 18. 000 2,160. 00
0655 630-80341  *Construction Traffic Sign (Panel Size A) 108. 000 40. 000
EACH 32.000 960. 00
30. 00000 72.000 2,160. 00
0660 630-80342  *Construction Traffic Sign (Panel Size B) 24. 000 11. 000
EACH 8. 800 422. 40
48. 00000 19. 800 950. 40
0665 630-80344  *Construction Traffic Sign (Special) 320. 000 71.500
SF 57.200 1, 029. 60
18. 00000 128. 700 2,316. 60
0670 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1. 000
Type
yPe) EACH 0. 800 240. 00

300. 00000 1. 800 540. 00



CONTI D

ROADWAY

CAT NO0200

0675 630-80359

0680

630- 80360

0685

630- 80363

0690

630- 80377

0695

630- 80393

0700

700- 70010

0705

700- 70011

0710

700-70014

0715

700- 70023

0720

700- 70060

0725 700-70082

C21416S

21416S-BI D
STAR500- 190

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE

*Portabl e Message Sign Panel 700. 000
DAY

30. 00000

*Drum Channel i zi ng Device 84. 000
EACH

12. 00000

*Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH

36. 00000

Portabl e Water Filled Barrier (Tenporary) 234.000

LF

84. 00000

*Stackabl e Vertical Panels 0. 000
EACH

18. 00000

F/ A M nor Contract Revisions 71, 000. 000
FA

1. 00000

F/ A Partnering 0. 000
FA

1. 00000

F/ A I ncentive 9, 000. 000
FA

1. 00000

F/ A On-The-Job Trai nee 0. 000
FA

1. 00000

F/A Adjust (Uilities) 20, 000. 000
FA

1. 00000

F/' A Furnish & Install Electrical Service (SH 15 & 2nd 0. 000
Ave) FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
95. 000
644. 000

42.000
33. 600
75. 600

0. 000
0. 000
0. 000

117. 000
93. 600

210. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9, 000. 000
0. 000
9, 000. 000

0. 000
0. 000
0. 000

17, 233. 890
0. 000

17, 233. 890

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 08/ 01/ 2018

2,850

403.

7,862

00

.00

40

.00

.00

.00

.00

.00

.00

.00

09: 26: 41

AMOUNT

19, 320

907.

17,690

9, 000

17,233

00

20

.00

40

.00

.00

.00

00

.00

89

.00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21416S-BI D ESTI MATE RUN 08/ 01/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0008 09: 26: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 700-70082 F/A Furnish & Install Electrical Service (SH 291 & F 784. 100 784. 100
Street
) FA 0. 000 0.00
1. 00000 784.100 784.10
0735 700-70082 F/A Furnish & Install Electrical Service (US 160 & SH 0. 000 0. 000
112
) F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70082 F/A Furnish & Install Electrical Service (US 24 and 0. 000 0. 000
Cr ossman)
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0745 700-70082 F/A Furnish & Install Electrical Service (US 50 and CR 0. 000 0. 000
111
) F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0800 412-00800 Conc Pvnt (8 In) - CMO 002 791. 000 791. 000
SY 0. 000 0. 00
117. 00000 791. 000 92, 547. 00
0805 412-00800 Conc Pvnt (8 In) (Patterned Col ored Concrete) 116. 000 116. 000
Sy 0. 000 0.00
195. 00000 116. 000 22,620. 00
0820 630-80380 Traffic Cone MCR 003 50. 000 25. 000
EACH 20. 000 140. 00
7.00000 45. 000 315. 00
0825 900-00006 Added Item (Dollar)/ Concrete Price Reduction -712. 800 -712. 800
DOL 0. 000 0.00
1. 00000 -712. 800 -712. 80

CAT 0200 CURRENT AMT $ 3,770,087.50$ 534,819.90$ 3, 052, 656. 16
CAT NO0400 CE Bid Itens

0755 620-00020 Sanitary Facility 5. 000 4.000
EACH 1. 000 1, 200. 00
1, 200. 00000 5. 000 6, 000. 00
CAT 0400 CURRENT AMT $ 6, 000. 00 $ 1,200.00$ 6, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,776,087.50$% 536, 019.90 $ 3, 058, 656. 16



